

Case Study

Project: King Edward School

Location: Birmingham


Project Summary: Asbestos Removal

Contract Duration: 5 Weeks

Contract Value: £162,000

Projects Details

The works comprised of the removal of sprayed coating to the high-level ceiling within the dining hall as part of a ceiling and lighting upgrade requested by the client



Challenges

Due to the dome type structure of the ceiling major planning was involved with an asbestos licensed scaffolding company to form safe access to the to all areas of the ceiling, PCL were also the main contractor for the works and designed and erected the external hoardings to allow full and safe segregation to the staff and public during the summer holiday period. Sub-Contractors such as Electricians, Plumbers, Asbestos Licenced Scaffolders, and Carpenters were engaged for this project.

